

Lindsey MS HVAC

Project Summary

- HVAC System Installation
- Utility Infrastructure Upgrades
- Accessibility Upgrades
- Fire Alarm Upgrades
- Overhead Projectors
- Ceiling Repairs
- Interior Lights

Project Status

- In Design

Activities

- Construction anticipated to begin June 2018

Project Team

- Architect: GBA Architects Engineers
- Contractor: TBD

Long Beach Unified School District



Printed 4/10/2017

Project Status

Budget, Commitments, Expenditures, Construction, Funding (thru 3/31/2017)
Colbi Technologies Inc. (c)

Lindsey MS - HVAC (Building X) (Lindsey HVAC)

Summary Status

Description	Budgeted	Committed	Expended
Site Cost	31,722	-	-
Soft Cost	306,024	151	151
Hard Cost	1,155,054	-	-
Contingency	373,200	-	-
Total	1,866,000	151	151
Budgeted Hard Cost 61.9%			

Progress



Budget Status

Initial Amount	1,866,000
Pending Changes	-
Total	1,866,000
Budgeted Contingency 20.0%	


Committed Status

Initial Contracted AMT	151
Total	151
Budget Committed 0.0%	

Expenditure Status

Paid	151
Total	151
Budget Expended 0.0%	

Funding Sources



Construction Status

No Construction to report.
Construction is budgeted to start in FY 16-17.