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Project Summary: 
 

ÅExisting 64,000 s.f. facility in the Poly Planning 

area 

ÅBuilt in 1935 with additions in 1945 and 1966 

Å3.8 acre site 

ÅFacilities Master Plan recommended  complete 

campus replacement 

Å98,686 s.f. with 45 classrooms 

ÅOn-site parking structure for staff with roof top      

playground 

    

 

 

Project Status: 
 

ÅInterim Housing: Entire site moved to Butler 

ÅConstruction Phase: Notice to Proceed Issued:  

August 24, 2013 

ÅTarget school re-opening: Fall 2015 

Project Team: 
  

ÅArchitect:  Ghataode Bannon Architects, LLP 

ÅContractor: Tilden-Coil Constructors, Inc. 

 

Budget: 
 

ÅEstimated Total Project Budget: $58.81M 

ÅEstimated Construction Budget: $49.61M 

ÅDollars Expended (as of 8/25/14): $28.23M 

I. Major Projects Update 
Roosevelt Elementary School New Construction 
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Phase  

I 
Phase  

II 
Phase  

VI*  
Phase  

V 
Phase 

VI 

Estimated Total 

Project Budget $104M $42.6M $21.1M $18.3M $14M 

Estimated 

Construction 

Budget  $74M  $31.7M $13.5M $14.8M $9.8M 
Dollars  

expended  

(8/25/14) $16.7M $104K $243K $113K $141K  

Budgets: 

I. Major Projects Update 
Jordan High School Major Renovation 

*AB 300 project 
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Project Summary:  
 

ÅNew Browning High School (#2): Located 

    at Hill Street and Redondo Avenue in the 

    Wilson Planning Area 

Å10.3 acre site 

ÅMaster Plan capacity: 840 students 

ÅEducational programs being considered include:  

    Hospitality, people movement, culinary arts, and tourism  

ÅThe campus will have learning laboratories, science  

    laboratories, technical educational laboratories, 

    special education classrooms, visual arts class- 

    rooms, teaching stations, administration building,  

    media center, gymnasium, multi-purpose room, and 

    food services 
 

Project Status: 
 

ÅOff-site plans approved by City of Signal Hill 

ÅDSA Approval: June 20, 2014 

ÅCDE Agency and City of Long Beach follow-up review: 

Underway 

ÅAnticipated school opening: September 2016 

ÅGrading and Soil Remediation Construction Phase:  

Underway 
 

Upcoming Activities: 
 

ÅConstruction estimated to start: October 2014 

ÅContract awarded: September 16, 2014 

Project Team: 
 

ÅArchitect: NAC Architecture 

ÅConstruction Management Firm:   

    Balfour Beatty Construction 

ÅContractor Grading: Crew, Inc. 

ÅContractor Construction: Pinick Inc. 

 

 

Budget: 
 

ÅEstimated Total Project Budget: $65.74M 

ÅEstimated Construction Budget: $51.82M 

ÅDollars Expended (as of 8/25/14): $5.18M 

I. Major Projects Update 
New Browning High School #2 
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