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I. Major Projects Update 
Jessie Elwin Nelson Middle School 

Project Summary: 
 

Å   New 6-8 Middle School in the Poly Planning  

    Area off of 20th Street and Cherry Avenue 

Å   31 Classrooms (89,288 S.F.) 

Å   Library/Media Center, Gymnasium,  

    Multipurpose Room, Other Support Facilities  

    including a Soccer Field and   

    Hard Court Areas 

Å  $12.9M State Funds received 

 

Project Status: 
 

Å  Construction Phase: Complete 

Å  School opened: September 5, 2012 

 

 

 

Upcoming Activities: 
 

Å  Close Out and Certification 

Project Team: 
 

Å  Architect: WestGroup Design 

Å  Contractor: McCarthy Building Companies, Inc. 

Å  Inspector: Knowland Inspection Services 

 

 

 

Budget: 
 

Å   Estimated Total Project Budget:     $60.93M 

Å   Estimated Construction Budget:     $45.41M 

Å   Dollars Expended as of (7/31/12):  $56.37M 
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Jessie Elwin Nelson Middle School 

View of Main Entry / Bldg. A View of Main Entry / Bldg. A 

View of courtyard between A, B and D View courtyard between C and E 
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Jessie Elwin Nelson Middle School 

Construction Progress Photos 

View of Bldg. A View of Bldg. D 

View of playfields and Bldg. A and D View courtyard between A, B and D 
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Jessie Elwin Nelson Middle School 

Construction Progress Photos 

View of Administration lobby View of Computer Lab 

View of Library View of typical Classroom 
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Ernest S. McBride, Sr. High School 

Project Summary:  
 

Å   New High School in the Millikan Planning  

     Area. 

Å   43 Classrooms (150,000 S.F.) 

Å   Self-Contained Athletics Programs 

Å   Two Grant Applications Approved: 

Å  Health/Medical 

       Grant: $1.5M 

        Matching Contribution: $1.5M 

Å  Engineering Design 
 Grant: $1.5M 

 Matching Contribution: $1.5M 

 

 

 

 

Project Status: 
 

Å  Main Buildings: Construction started 7/1/11 

    and is approximately 60% complete 

Å  Anticipated school opening: September 2013 

Project Team: 
 

Å   Architect: LPA, Inc. 

Å   Contractor (Demo & Abatement):  A to Z  

Å   Contractor (Waterline Relocation):  Excel Paving  

Å   Contractor (Main Buildings): Hensel Phelps 

Å   Inspector (Main Buildings):  Knowland  

    Inspection Services 

 

Budget: 
 

Å  Estimated Total Project Budget:      $100.31M 

Å  Estimated Construction Budget:       $74.10M 

Å  Dollars Expended as of (7/31/12):    $47.82M 
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Ernest S. McBride, Sr. High School 
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Ernest S. McBride, Sr. High School 

Construction Progress Photos 

View of Bldg. A - Administration 

View of Bldg. H - Classrooms View of Bldg. B - Classrooms 

View of Bldg. A and G 
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Ernest S. McBride, Sr. High School 

Construction Progress Photos 

View of Bldg. F - Gymnasium 

View of Bldg. B Classroom Common Area 

View of Bldg. F ï Locker Room 
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