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Barton ES HVAC

Project Summary

üHVAC System Installation

üUtility Infrastructure Upgrades

üAccessibility Upgrades

üOverhead Projectors

üCeiling Repairs

ü Interior Lights

Project Status

ÅConceptual Design: In progress

Activities

ÅConstruction: Anticipated to begin 

Fall 2019

Project Team

ÅArchitect: GBA Architects Engineers 
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Barton ES Site Improvements

Project Summary

üBarton ES playground redesign and renovation

ü Install new lunch shelter and playground apparatus

üUpgrade restroom building and adding a new unisex staff restroom

üUpgrade site electrical

Project Status

Lunch Shelter, playground apparatus and restrooms:

ÅDSA approval: Completed

ÅConstruction: In progress

ÅCompletion: Anticipated Fall 2017

Site Electrical:

ÅBidding: Completed

ÅConstruction: TBD

Project Team

ÅArchitect: Dougherty & Dougherty, LLP

ÅContractor: The Nazerian Group

ÅContractor: Eco Energy Solutions, Inc. dba High Volt Electric. 


